

## Pool Task Force – Review of work done to date

May 8 – Preliminary meeting to discuss Task Force

May 29 – Pool Task Force approved at May Board Meeting

June

- No official Task Force Meeting
- Staff created Request for Qualifications and accepted proposals

July

- Selection of Aqua Design as pool architect
- Board approved the expense of Conceptual Design
- No official Task Force Meeting

August

- Site visit with staff and architect
- No official Task Force Meeting
- Initial concepts of 3 versions of pool created by architect

September

- Two Meetings Held – Sept 3 and Sept 24. Both well attended by homeowners
- Task Force Meeting looks at all three versions
- Homeowner input received and questions answered
- Initial cost estimates put together

October

- Task Force met October 1
- Continued to refine all three versions
- Staff visited architects and reviewed versions in greater detail
- Continued to receive homeowner input on all three versions

November

- Task Force met on November 5
- Version one has been eliminated as an option
- Version 2 and Version 3.5 were continued to refine all concepts
- Deep end discussed – compromise created.

December

- Meeting December 3, 2024
- Recommendation ready????